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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

! Trestle and fender rehabilitation
! Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

! US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
! State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

! Color-coded executive summary of Regional Measure 1 projects status (program level)
! Detailed status of individual bridge projects (project level)
! Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the new bridge contract, erection of falsework for the superstructure continues from the south abutment to Pier 3.
Pile drilling/excavation is in progress at Pier 6. Wing walls for Abutment 1 are complete. 

! Deep-water pile driving for the new bridge continues to be suspended pending resolution of the fish take issue. The
current proposed mitigation strategies will impose significant cost and schedule impacts on construction of the bridge
and are under evaluation by Caltrans. The cost and schedule status codes for the project are "red" due to this issue.

! On the I-680/I-780 interchange contract, concrete operations continue on pier foundations and columns for the
interchange structures. The retaining wall on eastbound 780 is nearing completion. Construction of the retaining wall
at the slide area has progressed down to the third level of tiebacks with shoring, tieback installation and excavation
underway. Falsework erection has started for the southbound 680 to northbound 780 structure.

! On the toll plaza contract, concrete operations continue for the tunnel stairways. On the Operations Building, steel
framing is in place and installation of metal decking has begun.

! The I-680/Marina Vista interchange contract continues with roadway paving on southbound I-680, the Marina Vista
on/off ramp, and Waterfront Road. Work continues to create access across utility lines and the railroad track to work
areas.

! On the main span contract, compaction and banding of both the east and west main cables is complete. Tensioning of
the cable band bolts and installation of suspenders is in progress. Installation of stairs continues on both towers and
the north anchorage.

! On the south approach and interchange contract, falsework erection continues for spans 4 - 6. Falsework has been
removed for spans 1 - 4. Concrete operations continue on columns for the interchange structures. Subgrade
preparation, underdrain installation, backfilling and paving continue on Westbound I-80.

! The maintenance facility is complete.

! On the west trestle replacement, work continues on the following: demolition along the interior of the existing
eastbound and westbound trestles; installation of a temporary work trestle; pile installation. Interior pile installation is
at Bent 17 of 37 and pile drill out and concrete placement is at Bent 10 of 37. Exterior trestle work is forecast to
commence in January 2003.

! The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002.  The original
two westbound lanes are now closed. Removal of the median barrier on the existing trestle and installation of the
metering light structure are in progress. When the barrier removal work is complete, the old trestle will carry three
eastbound only traffic lanes with shoulders. This work is forecast to be complete in February 2003. 

! The mini-toll plaza is complete. 

! The pedestrian overcrossing is complete.

! Caltrans is currently responding to the comments received and preparing the Final Environmental Impact Statement
Report (EIS/R) for the project. The report is scheduled for completion in mid 2003.

! Based on a preliminary revised cost estimate for the project, Caltrans is reporting that the project cost will exceed the
current contract budget and will require the use of project contingency. As a result, a "yellow" cost status code is
indicated in the PMP report.

! On the Bayfront Expressway widening contract, construction has started on the north side of SR-84 between University
Ave. and the Dumbarton bridge. Traffic from Marsh Rd. to Willow Rd. is shifted to the outside lanes to allow
construction work to progress in the median.  
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Oct 2002)

Current 
Forecast

(Dec 2002)

Expended
To Date

(7/98 - 11/02)

652.8

479.8

 35.4

53.4

5.9

1,227.2

652.8

479.8

 35.4

53.4

5.9

1,227.2

180.0

315.8

 

17.2

0.2

2.4

515.7

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

33.8

389.5

1,616.8

217.5

 0.3

134.2

3.8

 33.8

389.5

1,616.8

186.3

0.0

11.3

3.7

19.9

221.2

736.9

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(Oct 2002)

New Facility
Open to Traffic

Forecast
(Dec 2002)

Dec 04

Oct 03

 Sep 04

Sep 06

May 01

TBD

Oct 03

Sep 04

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Jun 09

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Oct 03

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

! Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

! A new bicycle/pedestrian lane on the existing bridge
! A new toll plaza south of the new bridge in Contra

Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

! Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Project Photos

Current Activities:
! On the main span contract, multiple foundation pile and concrete operations continue. Concrete operations are in

progress at wing walls on the south abutment. Falsework erection for the superstructure is underway between the
south abutment and Pier 3. Pile drilling/excavation continue at Pier 6. Deepwater pile casing cleanout and concrete
operations are in progress at Pier 8. On the north temporary trestle, sheet piles are installed at Pier 17 for pile driving
and pile cap excavation. SWPPP measures are in place for the rain season.

! Deep-water pile installation for the new bridge is suspended pending resolution of the fish take issue. The proposed
mitigation strategies will impose significant construction cost and schedule impacts and are being evaluated by
Caltrans.

! On the I-680/I-780 interchange contract, multiple operations are underway along both roadways. On I-780, concrete
operations are complete at Retaining Wall 3. Foundation pier drilling, concrete operations and falsework erection
continue for the new interchange structures at Park Road and West Arsenal. Construction of Retaining Wall 1 at the
slide area continues with the installation of the third level of shoring and tiebacks. Falsework erection has reached
from Abutment 15 to Span 13 on the EN line from southbound I-780 to northbound I-680. SWPPP measures are in
place for the rain season.

! On the toll plaza contract, structural steel framing is being bolted and welded. Metal decking installation is in
progress. Tunnel concrete is complete. Concrete operations continue for the stairs to the tollbooths. 

! On the I-680/Marina Vista interchange contract, the baseline construction schedule has been returned by Caltrans for
resubmittal by the contractor. Excavation, drain installation and paving are in progress to widen southbound I-680,
and to gain access to the work area within the Marina Vista on/off ramp and Waterfront Road. Base rock is being
placed over utilities and railroad tracks for the access road. Traffic has been diverted on Waterfront Road to allow for
widening. A new cloverleaf loop has been completed from Waterfront Road to northbound I-680.

Toll Plaza Tunnel Construction New Bridge South Abutment

I-680 Southbound at I-780
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

7.0

307.5

21.4

45.1

54.7

30.0

99.1

14.4

31.0

42.5

652.8

7.0

307.5

21.4

45.1

54.7

30.0

99.1

14.4

31.0

42.5

652.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

6.4

70.4

4.4

1.4

20.8

1.7

60.6

11.3

3.1

180.0

A

A

A

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

Sep 04

Sep 04

Nov 04

Dec 04

Oct 01

Dec 06

Dec 04

TBD

Sep 04

Dec 04

Jan 05

Oct 01

Dec 06

TBD

SCHEDULE STATUS Variance

n.a.

0

+1

+1

0

0

n.a.

Notes

NOTES ACTION

A.  The current proposed strategies to mitigate the inadvertent fish takes 
during pile driving operations will impose significant cost and schedule 
impacts on construction of the bridge. Construction completion is expected to 
be delayed 12 to 18 months beyond the current contract completion scheduled 
for September 2004.

Caltrans is evaluating the strategies and 
the associated cost and schedule impacts.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

! Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

! A new bicycle/pedestrian lane on the 
new bridge

Project Photos

Current Activities:  
! On the replacement bridge and north approach contract, dismantling of spinning equipment and compaction and

banding of the cables is complete. Suspenders are being installed. This will be followed by hanging of the deck
panels (due for delivery in early 2003). Stairs and landings are being installed in Towers 2 and 3 and the north
anchorage. The architectural wall on the north approach is receiving the final finishes. 

! On the south approach and interchange contract, falsework is removed for spans 1 - 4 on the Crockett Viaduct;
falsework erection continues for spans 4 - 6. Subgrade preparation, underdrains installation, base course and
concrete work continue for the D3 line (Westbound I-80). Concrete operations continue on the columns for the
westbound and eastbound on/off ramps. 

! The maintenance facility is complete. 

Westbound I-80 South Approach Falsework

Installation of Suspenders on the Main Cables



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

1102009/Dec

CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

174.4

41.6

7.7

0.0

6.3

76.6

9.3

315.8

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange (Phase 1)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

May 04

Jul 03

Sep 02

Mar 06

Oct 03

May 04

Aug 03

Sep 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

+1

0

0

0

Notes

NOTES ACTION
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

! The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

! The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
! The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The

trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck and installing
interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50 foot (15
meter) deck section. Pile installation includes pile driving and drill out, reinforcing steel installation and concrete infill.
When installation of the interior piles is complete, the operation is repeated on the exterior, where 8 feet (2 meters) of
exterior bridge deck is removed and exterior piles are installed. After installation of the piles, pile/bent caps will be
cast in place below the existing superstructure, atop the opposing interior and exterior piles. Following pile-bent
construction, one trestle at a time will be closed at night for superstructure replacement. Each night, two of the existing
50-foot (15 meter) sections will be removed and replaced with one 100-foot (30 meter) precast section.

! Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 17 of 37 with drilling out and concrete placing in the pile shells at Bent 10
of 37.

! Interior trestle work is not on the critical path and actual work has slowed from earlier forecasts. The schedule for the
trestle work is currently under revision; exterior trestle work is forecast to begin in January 2003.

Deck Rehabilitation

West Trestle & Fender

Rehabilitation

0 31 2

miles

0

kilometers

321

Existing Trestle Interiors (looking east) Interior Foundation Piles

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

0.0

0.7

0.0

16.5

17.2

0.0

0.2

0.0

0.0

0.2

17.4

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

Sep 04

Sep 06

Sep 04

Jul 07

SCHEDULE STATUS Variance

0

+10

Notes

 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in mid-2005 for the retrofit project 
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

! Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

! Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

! Construction of a new pedestrian/bicycle
overcrossing of State Route 92

! Expansion of the existing toll plaza

! Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
! On the bridge widening contract, the westbound trestle opened to traffic on November 4, 2002, with three traffic

lanes and shoulders. The original two westbound lanes are closed for nighttime removal of the median barrier and
reconstruction on the existing trestle. Upon completion of the barrier removal, the old trestle will carry three
eastbound only traffic lanes with shoulders. Installation of the metering light structure west of the toll plaza is in
progress.

! The mini toll plaza opened for operation on October 25, 2002. Construction on the contract is complete as of
November 30, 2002.

! The pedestrian overcrossing is complete and open to pedestrian traffic.

Pedestrian Overcrossing

Project Construction Progress and Photos

Mini Toll Plaza

Eastbound Trestle Reconstruction
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

128.9

26.1

6.3

8.6

39.8

1.5

6.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.1

6.3

8.6

39.8

1.5

6.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

122.2

25.4

5.9

2.9

29.4

0.5

186.3

0.0

0.0

0.0

0.0

186.3

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
! In December 2001 Caltrans and other stakeholders selected Alternate “H” for the project. Caltrans is currently

preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to the Federal Highway
Administration (FHWA) in early 2003.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

I-880/SR-92 Interchange
Improvement

Existing Interchange; looking west Alternative H Interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

94.6

24.1

0.1

10.0

5.5

134.2

94.6

24.1

0.1

10.0

5.5

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

0.0

11.3

0.0

0.0

11.3

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

Jun 09

Jun 09

Jun 09

Jun 09

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

BATA is reviewing.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

! The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

! The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
! On the Bayfront Expressway (SR-84) widening contract, excavation, drain installation and placing of lightweight fill

are complete on the eastbound shoulder between University Ave. and the Dumbarton Bridge. Traffic has been
diverted to the newly paved section to allow excavation on the north side of SR-84. Paving is complete on the
eastbound side between University Ave. and Willow Road.

! Retaining wall construction, electrical installation for street lights and tunnel work are in progress along the west
side of the expressway between Willow and Marsh Roads and traffic is diverted to the outside lanes to allow for
construction work in the median. 

! The Ravenswood Triangle between Willow Road and University Ave. continues to be restored as a wetland with the
creation of mounds and ponds.

Dumbarton
Bridg

e
University Ave.

Bayfront Expressway

W
illo

w
Rd

.
ve

rsit
y Ave.

Ma

rsh

Rd
.

Middlefield Rd.Caltrain

miles
0

0 1 2

1 2

kilometers

U.S. 101/University Ave.
Interchange

Bayfront Expressway �
Widening

Retaining Wall Construction

Project Photos

Northbound Excavation
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

3.8

0.0

0.0

0.0

3.8

26.6

6.5

0.2

0.5

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.6

6.5

0.2

0.5

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 11/02) Notes

3.7

0.0

0.0

3.7

14.2

5.6

0.2

19.9

23.6

A

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Oct 2002)

Forecast
(Dec 2002)

Apr 00

Apr 04

Apr 04

Apr 00

Oct 03

Oct 03

SCHEDULE STATUS Variance

0

-6

-6

Notes

NOTES ACTION

 A  Caltrans has requested additional funds for capital outlay support.
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

    Subtotal

    Subtotal

    Subtotal

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Toll Plaza

04-006044

South Approach

04-006094

Security Badges

Apprenticeship Training

SWPPP Maintenance

Provide Additional SWPPP Measures

Flagging and Traffic Control

Buried Man-Made Objects

Compensation Adjustment for AC 

  Price Index Fluctuations

Revise NDT Requirement for 24" Pipe Pile

QC/QA – Revise Section 39-5.02 & 395-03

QC/QA – Revise Section 39-2.03 (Price Method)

Contract is complete.

No Approved Change Orders for December

 

1

5

6

7

8

9

5

8

9

10

C

C

C

C

C

C

C

C

C

C

  

150.0

20.0

14.9

(8.0)

0.0

0.0

31.7

14.4

50.0

50.0

 

176.9

146.1

323.0

I-680/I-780

Interchange

04-006064

No Approved Change Orders

for December 2002

Marina Vista

Interchange

04-006054

Totals for

December 20023
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Carquinez Bridge 

Replacement

04-013014

South Approach and

Crockett Interchange

04-013054

    Subtotal

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

December 20023

No Approved Change Orders

for December 2002

43 Removal/Lower Drainage System 5 C 8.6

Maintenance 

Facility

04-013084

    Subtotal    

 

Contract is complete.

 

 

8.6

8.6
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
SAN MATEO-HAYWARD BRIDGE

Pedestrian

Overcrossing

04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

December 20023

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Widen Roadway

04-045034

    Subtotal

Subtotal

    Subtotal

Widen Trestle

04-045014

Mini-Toll Plaza 

04-045024

Construct Approach Slab

Adjustment of Contract Time

Settlement of Non-CCO 14 Time Related Issues

Revise Transportation to Engineer

No Approved Change Orders for 

December 2002

Contract is complete.

Contract is complete.

600.0

600.0

C

C

C

C

10.0

600.0

0.0

0.0

17

12

14-S2

39

45
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.5

45.1

63.3

25.7

1.7

54.7

20.9

103.0

Current 
Forecast
Dec-02

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.5

45.1

63.3

25.7

1.7

54.7

20.9

103.0

Expended1 
to Date

(7/98 – 11/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.2

6.4

17.2

23.7

0.8

70.4

1.7

96.5

6.7

0.0

4.4

11.1

9.7

1.9

1.4

13.0

14.8

1.4

20.8

1.4

38.4

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.0

30.0

37.4

99.1

14.4

465.8

31.0

42.5

652.8

Current 
Forecast
Dec-02

7.4

0.0

30.0

37.4

99.1

14.4

465.8

31.0

42.5

652.8

Expended 
to Date

(7/98 – 11/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.2

0.0

1.7

3.9

60.6

11.3

105.0

3.1

180.0

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

58.4

3.0

239.2

300.6
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

58.4

3.0

239.2

300.6
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

47.2

3.3

174.4

224.9
 

22.7

4.6

41.6

68.8

4.3

1.4

7.7

13.4

1.2

0.0

0.0

1.2

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-302009/Dec

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Current 
Forecast
Dec-02

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Expended 
to Date

(7/98 – 11/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.2

0.0

6.3

7.5

76.6

9.3

230.0

315.8

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

16.5

17.2

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.2

0.0

0.0

0.0

0.2

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

515.7

(g)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-402009/Dec

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.2

1.5

8.6

17.3

39.8

1.5

169.9

6.3

217.5

Current 
Forecast
Dec-02

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.2

1.5

8.6

17.3

39.8

1.5

169.9

6.3

217.5

Expended 
to Date

(7/98 – 11/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

17.7

0.0

122.2

140.0

6.0

0.0

25.4

31.4

2.2

0.0

5.9

8.1

3.4

0.5

2.9

6.8

28.7

0.5

152.8

182.0

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

20.8

8.0

70.3

0.0

25.1

124.2

24.1

0.1

94.6

10.0

5.5

134.2

Current 
Forecast
Dec-02

24.1

0.1

94.6

10.0

5.5

134.2

Expended 
to Date

(7/98 – 11/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

11.3

0.0

0.0

11.3

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

6.5

0.2

26.6

0.5

33.8

37.6

389.6

0.0

0.0

3.8

3.8

6.5

0.2

26.6

0.5

33.8

37.6

389.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

5.4

0.2

14.2

19.9

23.6

221.3

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


